HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

June 27, 2013

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on June 27, 2013 at

CH2M HILL s office in Oakland, California. Participants in the meeting included the BCT,
which is made up of representatives from the U.S. Navy (Navy), the United States
Environmental Protection Agency (USEPA), the California Department of Toxic Substances
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water
Board). The City of San Francisco (City), its consultants, the Lennar team of developers, and
Navy consultants also attended the meeting. These minutes describe the key points, decisions,
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The
document review table is included as Attachment B. Action items from the meeting are included
as Attachment C.

1.0 Navy Business/Action Iltems (Keith Forman, Navy)

Mr. Forman indicated that all of the May action items have been completed except for the
following. The talking or discussion points concerning site remedies and durable covers are still
under development. Additionally, an ongoing item is for the Navy to identify changes made to
the Parcel D-1 Phase Il Draft Execution Plan in the cover letter that will be provided along with
the revised plan.

2.0 Radiological Program Update (Chris Yantos, Navy)
Parcel C Phase Il Storm Drain and Sewer Removals and Ship Berth Surveys

e Phase Il has removed approximately 11,000 linear feet of lines and 24,000 cubic yards of
soil.

e The Navy has collected samples at Berths 4 and 5. Activities being performed at
Buildings 211 and 253 include trash removal and mapping of ventilation and drain lines.
The Navy has awarded a contract for scanning, sampling, and removing the ventilation
system.

Remaining Parcel C and E Building/Sites Status

e At Parcel C, the Navy is drafting the internal draft Final Status Survey (FSS) for the
North Pier.

e At Parcel E, the Navy is drafting the internal draft FSS for the former 500 Series Area.
The Navy is awaiting definitive data for the former Shacks 79/80 Area and former
Building 707 Triangle Area.
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Parcel D-1, Phase | Report

The final South Pier FSS was submitted on June 24, 2013.

The draft FSS and draft Gun Mole Pier Phase | Radiological Remedial Action
Completion Report (RACR) are under development and will be submitted in August
2013. The Phase Il Execution Plan and Radiological Management Plan are under
development and will be submitted in July 2013.

Parcel F

3.0

4.0

The Phase 2b Radiological Data Gaps report was submitted on June 27, 2013. The Navy
is evaluating a path forward based on current conditions that show no radiological
impact.

Parcel B Remedial Action Update (Lara Urizar, Navy)

The vegetation on the soil cover is being established and the temporary irrigation system
has been installed.

At Building 123, the Navy has submitted the draft final System Startup and Operations
Plan to the BCT for review. The Navy requests concurrence on the plan, and USEPA
agreed to this action item. The City had no further comments.

The grading for the asphalt cover is 90 percent complete and paving is scheduled to begin
on July 8, 2013.

Total petroleum hydrocarbons (TPH) were discovered in soil while excavating a swale in
Parcel B. The visible contamination was located within the swale footprint in the central
portion of the parcel. The contamination appeared to be shallow and limited to a 60-foot
by 10-foot area. The Water Board was notified about the discovery and a response action
was initiated.

The response action for the TPH contamination included an exploratory trench to
determine depth and thickness, collection of a sample, excavation and stockpiling of all
visibly stained soil, and confirmation sampling along the bottom of the excavation. No
screening criteria exceedances were detected in the confirmation samples.

Parcel G Remedial Action Update (Shawn Niaki, Navy)

The Navy has completed repair of the concrete building foundations and installation of
the durable cover outside the buildings. Remaining work to be completed includes
completion of punch list items, raising the monitoring wells, site cleanup and
demobilization, installation of site boundary barriers, and preparation of the draft
Remedial Action Closure Report, which is anticipated in October 2013.

Mr. Steenson asked what the Navy plans to do about the paint chips that fall from buildings onto
new asphalt and are conveyed by runoff into the swales that empty into San Francisco Bay. Mr.
Cooper noted that EPA thought that the Navy would do a first-flush lead sampling of the
drainage swales. The Navy was planning on putting a filter barrier at each swale to help prevent
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this issue. Because a filter barrier is a temporary fix, the BCT would like the Navy to investigate
a permanent solution for this potential problem.

5.0 Parcel C Remedial Action Update (Pat Brooks, Navy)

RU-C2 Update

e Decommissioned six temporary wells, installed 16 monitoring wells at Building 251 and
10 monitoring wells at Building 258, installed 5 soil vapor probes and 6 soil vapor
extraction (SVE) wells at Building 251, developed and sampled the newly installed wells
in May 2013, and installed injection wells and injected lactate at Building 251.

e At Buildings 251 and 258, 214 gallons of 10% lactate solution were injected at each
location. The wells were installed to 20 to 25 feet below ground surface.

e Baseline groundwater sampling was conducted in April and May 2013 and included
10 monitoring wells at Building 258 and 17 wells at Building 251.

0 Results of the baseline groundwater monitoring show that concentrations of
trichloroethylene (TCE), tetrachloroethylene (PCE), benzene, 1,4-dichlorobenzene,
and chlorobenzene exceeded screening criteria in samples from the shallow aquifer
wells at Building 251.Concentrations of carbon tetrachloride, chloroform, and PCE
exceeded screening criteria in samples from the deep aquifer wells.

o At Building 258, concentrations of carbon tetrachloride and chloroform in samples
from the shallow and deep water aquifer zones exceeded the screening criteria.

e The excavations at RU-C2 will begin in July and August.

RU-C1, 4, 5 Update
e The final work plan will be issued in July; field work will begin shortly after.

e Proposed remediation at RU-C1, RU-C4, and RU-C5 will include decommissioning wells
in excavation areas, installing remediation monitoring wells, cleaning and capping
underground solvent pipes in Building 253 and 281, excavating soil, and reinstalling
displaced monitoring wells. This will be followed by installation of SVE wells, sampling
of monitoring wells, injection of substrate, collection of post-injection samples, and
installation of SVE treatment units.

Durable Covers

e Durable covers on Parcel C will include new asphalt, repaired asphalt, and soil cover.
The durable covers will be installed because metal concentrations in soil exceed remedial
goals.

The BCT members noted that data about PCE concentrations in the deep aquifer are new and
they would like to discuss this and the Navy’s path forward at an upcoming BCT meeting.

Mr. Cooper noted that the BCT review schedule for the preliminary final RU-C1, 4, 5 technical
memorandum allowed only 3 days for review, and he thinks some items may have been missed
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because of the short review time. The BCT will have only 5 days to review the final work plan
for RU-C1, 4, 5, and he does not think the schedule is reasonable. He is concerned that the
agencies might miss something that will be discovered during the actual fieldwork, which could
result in a change that would affect the Navy’s field schedule. He thinks the Navy is taking a risk
by accelerating the schedule, and he wants them to be aware of this. The BCT would also like to
receive the response to comments on the work plan. The Navy will take this under consideration
and discuss the schedule internally.

Ms. Brownell noted that in light of the Explanation of Significant Differences (ESD) for the
Parcel C ROD, the City would like to take a look at the data from the soil beneath the five
buildings that were part of the data gap investigation memorandum to see if any of the building
foundations could be removed from land use restrictions based on the new approach used in the
ESD. These changes would only apply to metals and polychlorinated biphenyls. Mr. Miya did
not think there would be enough data to make these determinations. Ms. Brownell asked if the
regulators would be willing to meet with the City, and the City would provide all the appropriate
background information for the BCT to review. Mr. Miya noted that the Navy’s new approach
on Parcel C included sampling to confirm that the new excavation was sufficient to remove all of
the soil hotspot prior to backfilling. Mr. Forman noted that the Navy is not interested in changing
their ESD for Parcel C. Ms. Brownell noted that she is not asking the Navy to do that. She thinks
that if they have enough data and are able to make this determination, it would only need to be a
memorandum to file. The agencies are open to a meeting with the City, but they think that too
many of the sample points from beneath the buildings are unbounded. The Navy noted that the
City should not make a legal assumption that this would only be a memorandum to file. The City
set the meeting for August 13, 2013.

Mr. Cooper noted that in a few excavation areas the Navy is outside the cancer hazard index and
cancer risk range. It was his understanding that the excavation remedy is supposed to get us
within the risk range without the use of the soil cover. The Navy noted that they can rely on the
durable cover to break the exposure pathway in some areas and mitigate the cancer risks at the
site. Additionally, Navy senior management has reviewed the new risk numbers and are
comfortable going forward.

6.0 Parcel E-2 Landfill Gas Survey (Lara Urizar, Navy)
Probe Installation

e The Navy proposed 92 soil gas probe locations. They were able to install 86 probes, with
1 additional location. Eight probes could not be installed because of groundwater
shallower than 4 feet below ground surface. Forty-seven probes were installed at the
preferred depth, and 38 probes were installed at a shallower depth.

e The probes are being sampled for methane, carbon dioxide, oxygen, and volatile organic
compounds (VOCs) by using real-time instruments.

e At probe #86, the Navy noted a dark area on the sand but with no sheen on the water or
sand. Methane and VOCs were detected in the onsite instruments at this location. Ms.
Urizar will send the BCT members additional photos of the dark sand. One additional
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probe, #128, was installed between probes #86 and #85 to close the data gap. This probe
location is designated for future excavation.

Suspected petroleum was encountered in probes #44 and #45, at approximately 6 feet
below ground surface. Methane and VOCs were detected in the onsite instruments at this
location. This location will also be excavated in the future. The Navy will report back to
the BCT when they investigate this area in the future.

Jeff Austin (Geosyntec consultant to Lennar) asked the Navy if they have all the necessary
documents to take the proposed road near Yosemite Slough into account during the

Parcel E-2 design phase. The Navy adjusted the project design, which will be submitted for
BCT; however, there may need to be additional discussions at a later date.

Soil Gas Sampling

7.0

8.0

The Navy will sample 85 soil gas probes for methane, carbon dioxide, and VOCs and
46 of these soil gas probe samples will also be submitted for laboratory analysis of fixed
gases, VOCs, and semi-volatile organic compounds.

The Navy will meet with the BCT in July to review the sampling locations, which will be
based on the presence of VOCs, depth, and flow/recharge rate.

Three radius-of-influence vapor extraction wells and 13 pressure monitoring probes will
also be installed in the landfill area. The wells and probes will help the Navy estimate
landfill gas generation rates.

The landfill liner will be exposed before wells are installed and repaired immediately
after well installation. Additionally, the liner around groundwater well IROIMW17B was
inspected and repaired during the fieldwork.

Parcel UC-3 ROD (Danielle Janda, Navy)

The Parcel UC-3 remedy included removal of hot spot areas, removal of radiological
contamination (complete), installation of a durable cover, closure of historical steam
lines, soil gas monitoring at the IR-56 groundwater plume, groundwater treatment by
injection of biological nutrients, monitoring, and maintenance of the durable cover,
groundwater monitoring, and the use of institutional controls to restrict specific land uses
and activities.

The draft ROD will be submitted on June 28, 2013, with BCT comments due August 15,
2013. The final ROD is scheduled for September 30, 2013.

Transfer Schedule Update (Keith Forman, Navy)

Mr. Forman noted that the Navy sent the Parcel E and UC-3 draft ROD and the Non-radiological
Remedial Design for Parcel E-2 to the BCT for review. The Feasibility Study Radiological
Addendum for Parcel F is still undecided; it might not go forward based on the new radiological

data.
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9.0

Community Involvement Update (Keith Forman, Navy)

June Achievements

The Navy had an information booth during the Sunday Streets event at the Bayview
Opera House. The Navy distributed information and obtained signups for the mailing list
and bus tour.

The June community meeting was held at the Bayview Opera House, and John Scott
facilitated the meeting.

July Goals and Objectives

10.0

The outreach team will begin preparation of the Quarterly Progress Update for second
quarter 2013.

Submit the Community Involvement Plan Update to the BCT in July.

Plan for the bus tour on August 24, 2013 which will leave from Building 101 on HPNS.
The outreach team will solicit interested parties from the local churches and community
groups.

Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on July 25, 2013 at the CH2M HILL offices in Oakland,
California. Action items are summarized below and included as Attachment C:

The USEPA will review the redline version of the Draft Final System Startup &
Operation Plan response to comments and provide their written approval to the Navy.

The BCT would like the Navy to investigate how to prevent paint chips from the
buildings from collecting in the drainage swales and flowing into San Francisco Bay.

The BCT would like to review the PCE concentrations in samples from the B aquifer at
groundwater plume C2-1 in Parcel C during a later BCT meeting.

The Navy will review the schedule for the Final RU-C1, 4, 5 Work Plan and report back
to the BCT members.

The Navy will send the BCT members additional photographs and data regarding the
dark sand on Parcel E-2.
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ATTACHMENT A

HUNTERS POINT NAVAL SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M HILL'’s Office
155 Grand Avenue, Suite 800
Oakland, CA
Date/Time: June 27, 2013/10:00 p.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Deb Theroux 619-532-0919 debra.theroux@navy.mil
Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil
Shawn Niaki shawn_niaki@agse.us X
Danielle Janda 619-532-0796 danielle.janda@navy.mil X
Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil
Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X
Jackie Lane 415-972-3236 lane.jackie@epa.gov
Yvonne Fong 415-947-4117 fong.yvonne@epa.gov
DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov
Tina Low 510-622-5682 tlow@waterboards.ca.gov
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Organization Name Phone Number E-Mail Address Present
CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X
Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov
Larry Morgan
Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov
CDFG Charlie Huang
Tami Nakahara
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com X
Dorinda Shipman 415-955-5262 dshipman@Ilangan.com
Christopher Glenn 510-974-7074 cglenn@langan.com
Christina Simmons csimmons@langan.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X
contractor
Mary Snow
Mark Pantoja 415-762-0565 mpantoja@techlawinc.com
Arc Ecology Martha Walters rosewalt@aol.com X
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov X

Navy Contractors

Tetra Tech.

Tim Mower

313-312-8874

tim.mower@tetratech.com

Bill Dougherty

415-216-2731

bill.dougherty @tetratech.com
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Organization Name Phone Number E-Mail Address Present

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
Kleinfelder Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com

Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com

Ted Tyler 602-790-2492 etyler@kleinfelder.com

Emily Steinkamp 510-628-9000 esteinkamp@Kkleinfelder.com

Doug Gilkey 619-694-5523 dgilkey@kleinfelder.com

Eric Johansen 619-694-5516 ejohansen@Kleinfelder.com

Scott Wolfskill 858-320-2235 swolfskill@kleinfelder.com
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com

John Sourial 415-848-7103 john.sourial@errg.com X
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com

Brett Womack 925-250-8077 bwomack@itsi.com X

Ken Leonard 925-946-3263 kleonard@itsi.com

Arvind Archarya 510-719-6858 aacharya@itsi.com

John Baur 925-946-3212 jbaur@itsi.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com

Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X
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Organization Name Phone Number E-Mail Address Present
AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com
Jeff Fenton 707-793-3832 jeffery.fenton@amec.com
Ray Hendry 303-807-4421
Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com
Wengian Dou 415-321-1785 wdou@onesullivan.com
Bob Hunt 619-672-2796 rhunt@onesullivan.com X
Arcadis Scott Morris 619-291-7800 scott.morris@arcadis-us.com X
x21
Bill Beaman 510-596-9524 william.beaman@arcadis-us.com
CKY, Inc. Howard Wittenberg howard@ckyinc.com

Cabrera/lnsight

Mitra Fattahipour

MFattahipour@ieeci.com
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

June 27, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
Documents Historically Reviewed
1 E Draft NAPL Treatment Pilot Study Work 3/15/13 4/16/13 4/22/13 4/15/13
Plan, IRO3
2 B Final FOST for IR 7/18 3/19/13 n/a
3 D-1 Final, Final Status Survey Report, 3/20/13 4/20/13
Building 383 Area
4 E Final Survey Unit Project Reports for Survey 3/21/13 n/a
Units 305, 309, 310, and 311
5 E Final GWTS Report Addendum 3/21/13 n/a
6 D-1 Final, Final Status Survey Report, Former 3/21/13 4/22/13
Building 313, 313A, and 322 Sites
7 E Final, Final Status Survey Results, Former 3/26/13 4/26/13
Building 507 Site
8 B, D-1, Post Construction Summary Report, 3/26/13 n/a
and Petroleum Hydrocarbon Corrective Action
G
9 E Final, Final Status Survey Results, Former 3/27/13 4/29/13
Building 508 Site
Document Review Period Recently Completed
1 E Final, Final Status Survey Results, Former 4/2/13 5/2/13
Building 520 Site
2 E Draft Final Status Survey Results, Former 4/9/13 5/10/13
Building 503 Site
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

June 27, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
3 F Final Technical Memorandum for RAD Data 4/15/13 n/a
Gap Investigation Phase 2a
4 ucC-1,2 Final O&M Plan 4/24/13 n/a
5 E-2 Landfill Gas Monitoring Report for 4/26/13 n/a
January-March 2013
6 Basewide | Semiannual Groundwater Monitoring Report 4/30/13 n/a
(July-December 2012)
7 E Final, Final Status Survey Results, Former 4/30/13 5/30/13
Building 506 Site
8 uc-1, 2 Revised Draft Finding of Suitability to 5/6/13 6/4/13 6/4/13 6/4/13
Transfer
Documents Currently Under Review
1 Basewide | Draft Third Five Year Review of RAs 5/14/13 6/28/13 6/24/13 6/18/13
2 E-2 Final RACR for PCB TCRA - Phase 2 5/13/13 n/a
3 E Draft Final IR 03 NAPL Pilot Study Work 5/20/13 n/a 5/21/13
Plan (redline)
4 E Final Work Plan for Pot Hole 5/31/13 n/a
Characterization
5 E Final Soil Characterization Tech Memo 6/3/13 n/a
6 C Final Remedial Action Work Plan for 6/20/13 n/a

RU-C1, RU-C4, RU-C5, and Building 241
Area
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

June 27, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
7 Basewide | Final Survey Unit Project Reports Abstract 6/17/13 n/a
for Sanitary and Storm Sewer Drain
Removal Conducted after September 1,
2012
8 E Draft ROD 6/21/13 8/8/13
9 D-1 Final, Final Status Survey Report, South 6/24/2013 7/24/2013
Pier Area
Documents For Upcoming Review (hext 3 months)
1 E-2 Draft Remedial Design 6/28/13 45 days from Date
submittal Tentative
date
2 uc-3 Draft ROD 6/28/13 45 days from Date
submittal Tentative
date
3 All Basewide Stormwater Annual Report 6/28/13 n/a Date
(2012-2013) Tentative
4 F Draft Radiological Data Gap Investigation 6/28/13 30 days from Date
Tech Memo #2b submittal Tentative
date
5 D-1 Draft RAD RACR- North 7/12/13 30 days from Date
submittal Tentative
date
6 E-2 Quarterly Landfill Gas Monitoring Report, 7129/13 n/a Date
Second Quarter 2013 Tentative
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

June 27, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
7 All Draft Final Third Five Year Review of 8/2/13 30 days from Date
Remedial Actions submittal Tentative
date
12 E-2 2013-2013 Annual Landfill Gas Monitoring 8/3/13 n/a Date
Report Tentative
13 F Final RAD Data Gap Investigation — Tech 8/23/13 30 days from Date
Memo #2b submittal Tentative
date
14 E Final Record of Decision 9/25/13 n/a Date
Tentative —
Pending
Draft Release
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control ROD Record of decision
EPA U.S. Environmental Protection Agency RTC Response to comment
FOSL Finding of suitability to lease SF San Francisco
FOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
n/a Not applicable
NAPL Nonaqueous phase liquid
O&M Operations and maintenance
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ATTACHMENT C

HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Item No.

Action Item

Person Authoring
the Action Item

Due Date

Resolution Status

New Action ltems

The USEPA will review the
redline version of the draft final
System Startup & Operation
Plan Response to Comments
and provide their written
approval to the Navy.

USEPA — Craig
Cooper

In Progress

The BCT would like the Navy to
investigate how to prevent
building paint chips present in
the drainage swales from
flowing into San Francisco Bay.

Navy

In Progress

The BCT would like to review
the PCE concentrations in the B
aquifer at groundwater plume
C2-1 in Parcel C during a later
BCT meeting.

Navy

In Progress

The Navy will review the
schedule for the final RU-C1, 4,
5 Work Plan and report back to
the BCT members.

Navy

In Progress

The Navy will send the BCT
members additional
photographs and data regarding
the dark sand on Parcel E-2.

Navy — Lara Urizar

In Progress

Ongoing Action It

ems

The changes to the Parcel D-1,
Phase Il Draft Execution Plan
are relatively minor and will be
identified in the Navy's cover

Navy — Chris Yantos

In progress.
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letter so that the agencies know
not to review the entire
document again.
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